

## Week 4 Team Status

- What are the most significant risks that could jeopardize the success of the project? How are these risks being managed? What contingency plans are ready?

No new risks. We are still working on assembling our robot as soon as possible to address any stability issues that may arise as explained last week.

- Were any changes made to the existing design of the system (requirements, block diagram, system spec, etc)? Why was this change necessary, what costs does the change incur, and how will these costs be mitigated going forward?

No changes made to design.

- Provide an updated schedule if changes have occurred.

Some parts were late in arrival, but construction shouldn't be delayed overall.