

What did you personally accomplish this week on the project?

- All wiring is ready to attach to the frame, once we have a bracket to screw to the underside of the top platform. The wires are cut and bundled for each device to attach where they need to on the robot.
- Prepared devices (wiring) for demo
- Re-soldered pins for thermal camera
- Updated parts list to show later purchases

Schedule:

- Still slightly behind, but with slack taken out is acceptable

What deliverables do you hope to complete in the next week?

- Finish wiring devices as they should be on the robot's frame with bracket
- Add "kill switch" to instantly stop motors