

Week 9 Team Status

- What are the most significant risks that could jeopardize the success of the project? How are these risks being managed? What contingency plans are ready?

The most significant risk right now is the integration of the whole system. We are managing the risk by testing as soon as possible.

- Were any changes made to the existing design of the system (requirements, block diagram, system spec, etc)? Why was this change necessary, what costs does the change incur, and how will these costs be mitigated going forward?

No changes.

- Provide an updated schedule if changes have occurred.

No new changes to the schedule.