

Task Title	Owner	Progress	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Spring Break	Week 8	Week 9	Week 10	Week 11	Week 12	Week 13	Week 14	
Deliverables			1/22	1/29	2/5	2/12	2/19	2/26	3/4	3/11	3/18	3/25	4/1	4/15	4/22	4/29	
Project Abstract	All	Done	Yellow						Grey								
Project Proposal	All	Done		Yellow													
Website Setup	All	Done		Yellow													
Design Review	All	Not started				Yellow											
Design Document	All	Not started					Yellow	Yellow									
Ethics Assignment	All	Not started									Yellow						
Interim Demo	All	Not started										Yellow	Yellow				
Final Presentation	All	Not started													Yellow	Yellow	
Final Report	All	Not started															Yellow
Software Development																	
Web Application UI Research and Planning	Alana	In progress			Yellow	Yellow											
Web Application UI Prototype	Alana	Not started					Yellow	Yellow									
Web Application Backend	Alana & Grace	Not started						Yellow		Yellow							
Web Application testing	All	Not started								Yellow	Yellow						
2D Modelling (Room + Furniture)	Alana	Not started									Yellow	Yellow					
Hardware Assembly																	
Part Ordering	All	In progress			Yellow	Yellow											
Navigation Assistant assembly	Zuhieb	Not started					Yellow	Yellow									
Navigation Assistant verification	Zuhieb	Not started								Yellow							
Integration and Testing																	
Full System Integration	All	Not started									Yellow						
Full System Testing	All	Not started										Yellow	Yellow				
Slack														Yellow	Yellow	Yellow	