

Tasks	February 2024	March 2024	April 2024	May 2024
	4 11 18 25	3 10 17 24 31	7 14 21	28
OpenCV detection algorithm	<p>Camera research • Ankita Feb 5 - Feb 12</p> <p>Preliminary code for car detection • Ankita Feb 12 - Feb 26</p>	<p>Training new Haar cascade model / tagging dataset • Ankita Feb 26 - Mar 18</p>	<p>Data collection (traffic camera footage, etc) • Zina Mar 18 - Mar 25</p> <p>Finding new/faster model for car detection • Ankita Mar 18 - Apr 1</p> <p>Code for pedestrian detection • Ankita Mar 25 - Apr 1</p> <p>Detection algorithm data pipeline to optimization algorithm • Ankita, Kaitlyn Mar 25 - Apr 1</p>	
Optimization algorithm	<p>Traffic optimization research • Kaitlyn Feb 5 - Feb 19</p>	<p>Traffic simulation setup with SUMO • Kaitlyn Feb 26 - Mar 11</p>	<p>SUMO API sync and car spawning • Kaitlyn Mar 11 - Mar 30</p> <p>Car optimization algorithm • Kaitlyn Mar 30 - Apr 8</p> <p>Add pedestrian simulation in SUMO • Kaitlyn Apr 8 - Apr 11</p> <p>Adding pedestrian optimization code • Kaitlyn Apr 11 - Apr 15</p>	<p>Testing for use case requirements and safety • Ankita, Kaitlyn Apr 8 - Apr 15</p> <p>Testing for use case requirements and ... • Ankita, Kaitlyn Apr 15 - Apr 22</p>
Traffic API integration	<p>API research • Kaitlyn Feb 5 - Feb 8</p>	<p>Data collection code • Kaitlyn Feb 12 - Feb 19</p> <p>Unit testing • Kaitlyn Feb 19 - Feb 22</p>	<p>API to optimization pipeline • Kaitlyn Mar 2 - Mar 5</p>	
Raspberry Pi integration		<p>Setting up RPi • Ankita Feb 19 - Mar 4</p>	<p>Setting up camera connection to RPi • Ankita Mar 4 - Apr 1</p>	<p>Get algorithms running on RPi hardware • Ankita Apr 1 - Apr 8</p> <p>Code interface between RPi and microcontroller • Zina Apr 1 - Apr 8</p> <p>Latency testing • Ankita, Zina Apr 15 - Apr 22</p>
Traffic light circuit (TLC)		<p>Design the TLC • Zina Mar 4 - Mar 11</p>	<p>Layout PCB and order it • Zina Mar 11 - Mar 25</p> <p>Code and test Arduino interface with LED driver chip • Zina Mar 25 - Apr 8</p>	<p>Assemble TLC on PCB • Zina Apr 8 - Apr 15</p> <p>Test Arduino code on completed TLC and debug • Zina Apr 8 - Apr 15</p> <p>Performance + latency testing (of whole system) • Zina Apr 8 - Apr 22</p>
Deliverables	<p>Design Review • All Feb 4 - Feb 28</p>	<p>Interim Demo • All Feb 28 - Apr 1</p>	<p>Final Presentation • All Apr 1 - Apr 22</p>	
Slack Time			<p>All Apr 8 - Apr 22</p>	