
Nov 6 - Nov 12
Nov 13 - Nov 19
Nov 20 - Nov 26
Nov 27 - Dec 3
Dec 4 - Dec 10
Interim demo
Integration pt2
Final Demo
Israel
Troubleshoot circuitry & data retrieval
I
Install light sensors into board and circuitry (50 sensors)
I
I
Install and debug LED components
I
install rest of ligh sensors (310 sensors)
I
Slack
I
Hang
Loading saved game states
H
and serial communication
H
Develop & Troubleshoot 2-way serial communication between engine and hardware
H
Nathan
Final value training
N
MCTS Tuning
N
MCTS Tuning Part 2
N
Testing
N
Slack
N
Final Integration
N