GANTT CHART

PROJECT TITLE	Belka
PROJECT MANAGERS	Mia Han, John Paul Harriman, Sam Adams

WBS NUMBER	TASK TITLE	TASK OWNER	START DATE	End Date	DURATION	PCT OF TASK COMPLETE
1	Requirements Definition and Analysis					
	Project Abstract	JP, Mia, Sam	1/22/20	1/23/20	1	100%
	Project Proposal	JP, Mia, Sam	1/27/20	2/3/20	6	100%
	Research: Components & Drivers, Methods and Approaches	JP, Mia, Sam	1/27/20	2/3/20	6	100%
2	Architecture Design					
	Design Protocols for Error Detection and Error Handling	JP, Sam	2/3/20	2/16/20	13	100%
	Design UI Layout and Implementation	Mia	2/3/20	2/16/20	13	100%
3	Implementation: Protocols and GUI					
	Implementing Hamming Code	JP	2/17/20	3/12/20	25	100%
	Implementing UDP/Wifi Protocols	Sam	2/17/20	3/12/20	25	100%
	Implementing Convolutional Codes + Viterbi	JP/Mia	2/17/20	3/12/20	25	100%
	Restructuring Project	All	3/12/20	3/20/20	8	100%
	Implementation: Secondary Protocols					
	Implementing GUI	Mia	3/20/20	3/27/20	7	100%
	Implementing LDPC	Sam	3/20/20	3/27/20	7	100%
	Implementing Reed Solomon	JP	3/20/20	3/27/20	7	100%
	Implementation: Third Protocols					
	Implementing Turbo Codes	Mia	3/27/20	4/3/20	6	0%
	Implementing Windowing	Sam	3/27/20	4/3/20	6	0%
	Implementing BCH Codes	JP	3/27/20	4/3/20	6	0%
6	Transition					
	Refine prototype	JP, Mia, Sam	4/3/20	4/10/20	7	0%
7	Validation					
	Ensuring Components are close to meeting requirements	JP, Mia, Sam	4/10/20	4/15/20	5	0%
	Slack					
	Slack + Creating Final Presentation	JP, Mia, Sam	4/19/20	4/26/20	7	0%