
Category
February 2024
March 2024
April 2024
May 2024
28
4
11
18
25
3
10
17
24
31
7
14
21
28
Backend
Research Backen...
Jan 30 - Feb 5
Write Code for Backend
Feb 12 - Mar 25
Deliverables
We...
Fe...
Proposal Present...
Jan 29 - Feb 4
Design Review
Feb 4 - Feb 18
Iterim Demo
Mar 26 - Apr 1
Final Presentation
Apr 12 - Apr 21
Slack Time
Apr 10 - Apr 24
EEG Signal Processing
Research EEG Signal Processing
Feb 1 - Feb 12
Acquire EEG Headset
Feb 1 - Feb 12
Initial EEG Processing Implementation
Feb 12 - Feb 26
Test Initial EEG Processing Implementation
Feb 19 - Mar 4
Adjust EEG Processing Implementation as Nec...
Mar 4 - Mar 18
Frontend
Research Fronten...
Jan 30 - Feb 5
Design UI for Web Ap...
Feb 5 - Feb 12
Write Code for Frontend
Feb 12 - Mar 25
Image Processing
Research Image P...
Feb 1 - Feb 7
Data Acquisition
Feb 7 - Feb 14
Initial Binary Classifiers Implementation
Feb 14 - Feb 26
Train and Improve Binary Image Classifiers
Feb 26 - Mar 11
Unit Testing
Mar 11 - Mar 18
Integration
Integrate Image Processing with Full System
Feb 26 - Mar 25
Productivity Score Calculation
Mar 11 - Mar 25
Integrate EEG Processing with Full System
Feb 26 - Mar 25
Full System Testing
Mar 25 - Apr 10