
Scotty Maps
18500 Capstone / Team B7 / Development Schedule
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Jeff

Django app Setup and models 100% 2/18/24 2/21/24

Frontend display of map + building 100% 2/22/24 2/24/24

Frontend: JS controlled building img in container100% 2/25/24 3/3/24

A* algorithm, display path on floor 100% 3/11/24 3/17/24

Communication from tag to webapp 100% 3/18/24 3/24/24

Test Websocket and test A* 100% 3/25/24 3/31/24

Navigation Paths 4/1/24 4/7/24

Navigation Directions 4/8/24 4/14/24

Weelie

Test DWM1001-Dev boards 100% 2/18/24 2/24/24

Testing network of Anchors/Tag 100% 2/25/24 3/3/24

Localization Algorithms 100% 3/11/24 3/17/24

Communication from tag to webapp 100% 3/18/24 3/24/24

Improve localization accuracy 100% 3/25/24 3/31/24

Improve anchor network and localization latency 4/1/24 4/7/24

Localization with larger network 4/8/24 4/14/24

Ifeanyi

Test DWM1001-Dev boards 100% 2/18/24 2/24/24

DWM1001 Gateway w/Rpi 100% 2/25/24 3/3/24

Program IMU for the Tag 50% 3/11/24 4/7/24

Gradient Descent algorithm 100% 3/25/24 3/31/24

Location Prediction with IMU 4/8/24 4/14/24

Everyone

Testing inside a Hallway/Room 100% 3/25/24 3/31/24

Testing Navigation System 4/8/24 4/14/24

Slack 4/15/24 4/21/24

Final Testing/Slack 4/22/24 4/28/24

3

Sun, 2/4/2024Project start:

Display week:

Apr 8, 2024Feb 19, 2024 Feb 26, 2024 Mar 4, 2024 Mar 11, 2024 Mar 18, 2024 Mar 25, 2024 Apr 1, 2024 Apr 15, 2024 Apr 22, 2024 Apr 29, 2024 May 6, 2024

TASKS PROGRESS START END

Midpoint Demo Navigation System Final Demo


