
C5 Project Tracking TASK OWNER (empty implies All) START DATE DUE DATE Feb 1 Feb 8 Feb 15 Feb 22 Mar 1 Mar 8 Mar 15 Mar 22 Mar 29 Apr 5 Apr 12 Apr 19 Apr 26

Prototyping + Build

Integrate

Iterate

Initial Orders In 2/16 2/16

Lead Time + Subsys. Build (Bat, Flapper, Pitch) 2/16 2/26

Proof of Concept Bat Demo Bing Bhakdibhumi 2/25 2/26

Proof of Concept Flapper Demo Vivian Wang 2/25 2/26

SPRING BREAK 2/28 3/7

Coupling Mechanism Design Aiden Magee 2/25 3/8

Game Board Design Aiden Magee 3/2 3/8

Proof of Concept Pitch Demo Aiden Magee 3/9 3/13

Game board build Aiden Magee 3/14 3/19

Game board build Vivian Wang 3/16 3/21

Pitch + Gameboard Integration Aiden Magee 3/16 3/21

Bat + Flapper Integration Vivian Wang 3/8 3/15

Bat + Flapper Integration Bing Bhakdibhumi 3/8 3/21
Full Integration 3/22 3/28

Ethics Assignment Submission 3/11 3/11

3/29

Test + Refine 3/30

Aiden Magee 4/19 4/19

Project Video 4/19 4/19

Final Due 4/19 4/19

Design Report Submission

Final Presentation: Slide Submission

2/27 2/27

3/29
4/18
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Interim Demo

Key: All Vivian Aiden Bing


