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® LumiKey Capstone Project LumiKey Capstone Projedgt = Feb 1- Apr 12 = 78 days
Project Planning Feb 1 Project Planning
Proposal Presentation Feb 1 . roposal Presentation
System Design & Architectu Feb 7 =. System Design & Architecture
Design Presentation Feb 17 . Design Presentation
SW: Sheet Music Scanner Feb 18 .— SW: Sheet Music Scanner
SW: Sheet Music Converter Feb 18 .— SW: Sheet Music Converter
HW: Integrating LED lights ir Feb 18 .— HW: Integrating LED lights inta microcontraller
SW: Core SW Systemn Feb 25 .— SW: Core SW System
HW: Integrating press detec Feb 25 .— HW: Integrating press detection into microcontrall...
SW: Integration Mar 1 » SW: Integration
HW: Integration Mar 1 » HW: Integration
System Integration Mar 10 ='—‘ Systemn Integration
Integration Debugging Mar 17 =.—‘ Integration Debugging
Interim Testing & Evaluation Mar 21 Interirm Testing & Evaluation for MVP
Interim Demo & Presentatior Mar 29 . Interim Demo & Presentation
Iteration & Refinement Apr5 =.—‘ lteration & Refinemsant
Final Testing & Evaluation Apri2 =. Final Testing & Evaluation
Documentation & Deliverable Apr12 - Documentation & Deliverables
Slack Apr19 Slack
Final Demo & Presentation Apr19 . Final Demo & Presentation

® ChrisOh @ Chris Oh, Gene Chang @ Chris Oh, Simon Lee @ Chris Oh, Simon Lee, Gen @ Gene Chang Mo Value @ Simon Lee
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