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® LumiKey Capstone Project LumiKey Capstone Project - Feb 1 - Apr 19 - 78 days
Project Planning Feb 1 ' Project Planning
Proposal Presentation Feb 1 . roposal Presentation
System Design & Architectu Feb 7 =. Systern Design & Architecture
Design Presentation Feb 17 . Design Prasentation
SW: Sheet Music Scanner Feb 18 .— SW: Sheet Music Scanner
SW: Sheet Music Converter Feb 18 -— SW: Sheet Music Converter
HW: Integrating LED lights ir Feb 18 .— HW: Integrating LED lights into microcontroller
SW: Core SW Systemn Feb 25 .— SW: Core SW System
HW: Integrating press detec Mar 11 ’_.—I HW: Integrating press detection into microcontrall...
HW: Integration Mar 11 » .— HW: Integration
SW: Integration Mar 18 =' SW: Integration
Interim Demo & Presentatior Mar 29 . Interim Dema & Presentation
System Integration Apr2 - Systern Intagration
Iteration & Refinement Apr 5 —l-'— lteration & Refinement
Integration Debugging Aprd “.- Integration Debugging
Final Testing & Evaluation Apr12 =. Final Testing & Evaluation
Documentation & Deliveralle Apr12 . Documentation & Deliverables
Interim Testing & Evaluation Apr 13 =.J Interim Testing & Evaluation for MVP
Slack Apr19 Slack
Final Demo & Presentation Apr19 . Final Demo & Presentation
@® ChrisOh @ Chris Oh, Gene Chang @ Chris Oh, SimonLee @ Chris Oh, Simon Lee, Gen @ Gene Chang Mo Value @ Simon Lee
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