GANTT CHART - CLIMB

PROJECT TITLE	CLIMB	COMPANY NAME	ECE Capstone
PROJECT MANAGERS	Alexander Nguyen, Joshua Ramos, Jubahed Qayum	DATE	9/21/25

							08-26 to	08-30	09-02 to 09-	06 0	19-09 to 09-1	3 09-	16 to 09-20	09-231	to 09-27	09-30 to 1	0-04	10-07 to 10-	11 10	D-21 to 10-	25 1	10-28 to 11-0	11-	04 to 11-08	11-1	I1 to 11-15	11-18	to 11-22	11-25 to	11-29	12-02 to 12-06	
WBS NUMBER	TASK TITLE	TASK OWNER	START DATE	DUE DATE	DURATION	PCT OF TASK COMPLETE	WEE		WEEK 2		WEEK 3		WEEK 4		EK 5	WEEK (WEEK 7		WEEK 8		WEEK 9		VEEK 10		/EEK 11		EK 12	WEE		WEEK 14	
							M T W	RF	M T W R	FM	T W R	F M T	WRF	- M T 1	W R F	M T W	R F M	1 T W R	F M	T W R	F M	T W R	FMT	WR	F M T	WRF	M T	WRF	M T W	RFM	T W R F	
1.1	Project Deliverables Abstract	All			0	100%																										
1.2	Website Setup	Jubahed			0	100%																										
1.3	Proposal Presentation Slides	All			0	100%																										
1.3.1	Proposal Presentation	Joshua			0	100%																										
1.4		All			0	0%																										
1.4.1	Design Review Presentation	Jubahed			0	0%																										
1.5	Final Presentation Slides	All			0	0%																										
1.5.1	Final Presentation	Alexander			0	0%																										
1.6	Status Reports	All			0	0%																										
1.7	Demos	All			0	0%																										
1.8	Ethics Assignment	All			0	0%																										
2	Wearable Device Design																															
2.1	Initial Wearable Device Mockup	Alexander			4	100%																										
2.2	Build Prototype	Alexander			3	100%																										
2.2.1	Biomechanics research - ideal sensor placement	Alexander			2	25%																										
2.3	Revise Design	All			0	0%																										
2.4	Build Final Wearable Device	Alexander			0	0%																										
3	Embedded Implementation																															
3.1	Circuit construction	Joshua			0	0%																										
3.2	Sensor calibration	Joshua			0	0%																										
3.2.1	Pin configuration / data reading	Joshua			0	0%																										
3.2.2	Haptic drivers	Joshua			0	0%																										
3.3	Data processing	Jubahed			0	0%																										
4	Mobile App D&I																															
4.1	Initial Mobile App UI/UX Mockup	Alexander			0	100%																										
4.2	Front-End UI/UX Implementation	Alexander			0	10%																										
4.3	Implement Pages Login Page & Initial Startup.	Alexander			0	0%	-																									
4.3.1	(Questionnaire)	Alexander			0	0%																										
4.3.2	Home Page (general stats)	Alexander			0	0%	1																									
4.3.3	Session Stats/History Pages (display from database)				0	0%																										
4.4	App-Device Callibration	Alexander			0	0%																										
4.5	Backend database setup	Jubahed			0	0%	1																									
4.6	Data receive / processing	Jubahed			0	0%																										
5	Integration and Unit Testing																															
5.1	Sensor Model Testing	Joshua			0	0%									_																	
5.2	Qualitative Testing of Wearable Device Prototype	All			0	0%																										
5.3	Haptic driver reliability testing	Joshua			0	0%																										
5.4	Embedded <-> mobile app communication testing	Jubahed			0	0%																										
5.5		Alexander			0	0%																										
5.6	Final Wearable Device & Sensors Integraiton	All			0	0%																										