
S
29 Jan 23

M T W T F S S
5 Feb 23

M T W T F S S
12 Feb 23

M T W T F S S
19 Feb 23

M T W T F S S
26 Feb 23

M T W T F S S
5 Mar 23

M T W T F S S
12 Mar 23

M T W T F S S
19 Mar 23

M T W T F S S
26 Mar 23

M T W T F S S
2 Apr 23

M T W T F S S
9 Apr 23

M T W T F S S
16 Apr 23

M T W T F S S
23 Apr 23

M T W T F S S
30 Apr 23

M T W T F S S
7 May 23

M T W T F S S
14 May 23

M T W T F S S
21 May 23

 

2 Read Docs/Papers

3 Test/Compare models

4 Local CV

5 Define Protocol

6 TDD port CV

7 Build "mock server"

8 CV debug dashboard

9 Peripheral debug das...

1 0 TDD keyboard

1 1 TDD printer

1 2 TDD LCD screen

1 3 TDD camera

1 4 Card design/bitmaps

1 5 Build "mock device" h...

1 6 Test suite: Go Fish

1 7 TDD Go Fish

1 8 Integrate Go Fish

1 9 Optimize

Name
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